NPDES Permit Status for Contractor for CA Regional Water Boards (FY 14-15 and 15-16)

1 £ADO23027

Minor

R1:2009-0094

HERID B#1

SHELTER COVEPOTW

Full

5/21/2015

11/4/2014

12/2/2014

12/30/2014

PG

In progress. RPA delivered 12/1/14.
Tentative Braft delivered 1/6/15: Revised
Tentative Draft deliverad 1/27/15.

T0-38

1 CADQ23078

Major

R1-2009-0030

FORT BRAGG, CITY OF

FORT BRAGG WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revisad
draft delivered 2/4/15 and 3/16/15.

TO-38

1 C€ADQ24449

Major

R1-:2009-0033

EUREKA, CITY.OF

EUREKACITY ELKRIVER WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/22/15. Ocean
Plan RPA and SIP RPA {without MUN)
delivered 5/6/15: Tentative draft delivered
7/17/2015.

TO-38

i €A0022870

Minoy

R1-2010-0020

MENDOCINO CITY C5D

MENDQCINO CITY €5D

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/11/15,
Tentative Braft delivered 3/27/15.

TO-38

I CA0023060

Major

R1-2010-0017

WILLITS CITY OF

WILLITS WWTE

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/27/15.
Tentative Draft delivered 4/2/15, Revised
Tentative Draft delivered 5/15/15.

TO38

1 CA0025135

Major

R1-2010-0034

CITY OF HEALDSBURG

HEALDSBURG CITY WWTP

Full

11/19/2015

5/4/2015

6/1/2015

6/29/2015

PG

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed;
Tentative draft delivered 8/24/15. Revised
Tentative draft delivered 1/7/15;

TO:38

1 £ADO24040

Minor

R1:2010-0038

MENDD COWWD 82 ANCHOR BAY

MENDOCIND CWWDHI ANCHOR BAY

Full

3/17/2016

8/28/2015

10/2/2015

10/30/2015

PG

In progress. RPA delivered 9/30/15.
Tentative draft delivered 11/2/15. Revised
Tentative Draft delivered 11/30/15:

T0-38

1 CAQ0D24490

Major

2011-0008-DWQ

MCKINLEYVILLE CSD

MCKINLEYVILLE WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/31/15.
Tentative Draft delivered 1/25/16.

TO-01

1 CAQD22730

Major

R1-2011-0004

FORTUNA, CITY OF

FORTUNACITY WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/23/15.
Tentative Draft delivered 1/13/16.

TO-01

1 CAQ022756

Major

R1-2011-0019

CRESCENT CITY

CRESCENT CITY WWTP

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

In progress. Due dates delayed due to
request for monitoring data and revised
ROWD. RPA delivered 2/8/16.

TO-01

1 CAQD23574

Minor

R1-2011-0001

COVELO CSD

COVELO POTW

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

in progress. Due dates delayed due to
request for monitoring data. RPA delivered
3/9/16.

TO-01

1 CA0D22781

Minor

R1-2011-0046

REDWAY CSD

REDWAY POTW

Full

8/1/2016

3/15/2016

3/24/2016

4/14/2016

PG

RPA delivered 3/21/16.

TO-01

1 CAQ0D22748

Minor

R1-2011-0054

RIO DELL, CITY OF

RIO DELL CITY WWTF

Full

8/1/2016

3/15/2016

3/24/2016

4/14/2016

PG

in progress. Schedule delayed, ROWD not
due until 6/3/16.

TO-01

1 CA0D23043

Minor

R1-2012-0012

FORESTVILLE WATER DISTRICT

FORESTVILLE WATER DISTRICT

Full

8/1/2016

3/15/2016

3/23/2016

4/14/2016

PG

Schedule delayed, ROWD not due until
6/1/16.

TO-01

1 CAQ023655

Minor

R1-2010-0019

SONOMA WEST HOLDINGS INC

Sonoma West Holdings Plant #2 Facility

Full

12/15/2016

4/25/2016

5/9/2016

5/30/2016

PG

Added via TD #3.

T0-01

1 CAQ023639

Minor

R1-2012-0016

SONOMA COUNTY WATER AGENCY

SCWA GRATON CSD

Full

10/1/2016

5/15/2016

5/24/2016

6/14/2016

PG

Schedule delayed, ROWD not due until
8/1/16.

TO-01

2 CADO37958

Major

R2-2010-0074

NOVATO SANITARY DISTRICT

NOVATO AND IGNACIO STR

Full

12015

11/7/2014

12/3/2014

1/14/2015

PG

In-progress: RPA delivered
11/21/14 Dilution review delivered on
12/8/14. Permit delivered on 1/7/2015.

TO38

2 CA0038016

Minor

R2-2010-0105

ST HELENA, CITY OF

ST HELENA TREATMT PLT

Full

11/1/2015

41242015

5/15/2015

6/24/2015

Removed per Technical Directive 2

TO:38

2 £ADO38733

Minor

R2:2010-0097

UNION SANITARY DISTRICT

UNION 5.0 ALVARAD O WWITRWWD

Full

8/31/2015

5/20/2015

6/17/2015

7/1/2015

PG

Duedatesrevised by RB; Kickoffcall on
6/1/15; In progress. RPA and limits write up
delivered ondune 19,2015 Draft permit
delivered onjuly 2, 2015;

T0-38

2 £ADO37966

Minor

R2:2010-0104

CALISTOGA, CITY.OF

CALISTOGA DUNAWEAL WWTP

Full

11/1/2015

5/27/2015

6/17/2015

7/27/2015

PG

Dates Revised by RB; Kickoff callon 6/1/15;
RPA and limits write up delivered on June
25,2015 Draft permit deliveredon
1121115

T0-38

2 €A0030198

Minoy

R2-2010-:0082

EXPLORATORIUM

EXPLORATORIUM BAY WHCS

Full

2/10/2016

2/17/2015

8/7/2015

9/16/2015

RBrequests support switched to Phillips 66
Refinery. Facility removed per Technical
Directive 5 (10/19/15)

TO-38

2 CADO37770

Major

R2:2010-0114

MEMIEW SANITARY-DIST

MEMIEW SANITARY-DISTWWTE

Full

4/11/2016

8/12/2015

9/2/2015

10/14/2015

PG

Kickoff call occured on 7/29. Due dates
revised and updated in tracking sheet
based o RBschedule. RPA and limits wirte-
up delivered 9/2/15. Draft permit deliverd
on 10/14/15.

T0-38

2 £ADO37810

Major

R2:2011-0003

PETALUMA CITY OF

ELLIS CREERWATER RECYCLING FACHLITY.

Full

5/11/2016

10/14/2015

11/4/2015

12/16/2015

PG

RB requestssupport switched toNapa
Sanitation. Removed per Technical
Directive 5 {10/19/15).

T0-38

2 CADO37575

Major

R2-2011-0007

NAPASANITATION DISTRICT

NAPA SD WWITP (SOSCOL WATER RECYCLING FACILITY)

Full

5/11/2016

10/14/2015

11/19/2015

12/30/2015

PG

Approval for this permit wasrecievedon:
10/19/15. Due dates for RPA revised by RB
toallow time for the analysis

Kickoff call occurred on 10/26/2015.
RPAand limits write up deliveredon
11/11/15.

Due date revised by RB to 12/30/16 due to
holiday schedule of staff.

Draft permit delivered on 12/30/15.

TO38

2 CA0005053

Major

R2-2011-0027

CONOCOPHILLIPS

PHILLIPS 86 SAN FRANCISCO REFINERY, RODEO

Full

6/8/2016

11/11/2015

12/4/2015

1/20/2016

PG

Kickoff call on 11/23/15 In process:

Due date for RPA was provided flexability
by RB due toshortened time between
kickoff call and due date.

RPA and limits write up sent on12/7/16.

Draft Permit Delivered on 1/21/16.

TO38

2 CAQ005002

Major

R2-2011-0048

USS-POSCO INDUSTRIES

USS POSCO Industries - NPDES/SUB15

Full

8/31/2016

2/19/2016

3/11/2016

4/20/2016

PG

Removed via TD #3 on 3/22/16.

T0-01

2 CAQD38636

Minor

R2-2011-0058

EBRPD, USD, EBDA

HAYWARD SHORELINE MARSH

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

PG

Removed via TD #3 on 3/22/16.

TO-01

2 CAQD37427

Minor

R2-2011-0016

MARIN COUNTY SANITARY DISTRICT #5

MARIN CSD 5 PARADISE COVE WWTP

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

PG

In progress. Kickoff call on 2/19/16. RPA
and limits write-up deliverd on 3/18/16.
Ammonia RPA revised on 3/21/16.

TO-01

CAQ005134

Major

R2-2011-0049

CHEVRON USA INC.

RICHMOND REFINERY

Full

12/16/2016

5/27/2016

6/12/2016

6/22/2016

PG

Due dates revised by RB on 3/18/16.

T0-01

CAQD38768

Major

R2-2011-0046

AMERICAN CANYON, CITY OF

AMERICAN CANYON WWTP

Full

12/14/2016

5/27/2016

6/12/2016

6/22/2016

PG

Due dates revised by RB on 3/18/16.

TO-01

CAG912002

General

R2-2012-0002

Groundwater Fuels & VOCs

Groundwater Fuels & VOCs

Full

2/8/2017

6/10/2016

7/1/2016

8/10/2016

PG

Added via TD #3.

T0-01

NINININ

CAQD38776

Major

R2-2012-0002

City of Pacifica

Calera Creek Water Recycling

Full

2/8/2017

7/15/2016

8/5/2016

9/14/2016

PG

Added via TD #3.

TO-01

3 CADO49964

Major

R3-2010-0009

SOUTH COUNTY REGIONAL WW AUTH

GILROY-MORGAN HILL MUNICIPAL WW FAC

Full

3/15/2015

5/15/2015

PG

Kickoff call on 3/17/15. In process.
RPA/limits write up delivered on 4/15/15.
Permit delivered on 5/18/15. Revised
permit to correct a-formatting issue was
deliveraed on 5/19/15.

TO-38

3 CA0050601

Minoy

R3-2010-0004

GALLO CATTLE COMPANY

JOSEPH GALLO FARMS FEED LOT

Full

4/15/2015

6/15/2015

PG

Applicable review completed on 2/25/15.
Permitis as far asican be done at this point;
waiting on revised NMP fromi Discharger:
RB-hasrequested new NMPNMP received
on 11/13/15, reviewed and found
incompléte on 11724/15. Made request for
revised NMP from discharger.

TO-38
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CA0048160

Major

R3-2010-0012

GOLETASANITATION DISTRICT

GOLETA WWIP

Full

8/15/2015

10/15/2015

PG

Kickoffcall scheduled for 8/5/15; Permit
delivered on 10/15/2015. As of 11/5/15,
the Discharger hasrequested a flow
increase; Additional stpport may be
necessary toreview an antideg analysis and
adijust flow limitations within the permit

TO-38

CAD047791

Minor

R3-2010-0039

OLIVE SPRINGS QUARRY, INC

OLIVE SPRINGS QUARRY

Full

9/15/2015

11/15/2015

Permit in progress. Permit in QA. Permit
delivered on 11/13/15.

TO-38

€ADD4B143

Major

R3:2010-0011

SANTA BARBARA. CITY OF

EL ESTERD WANTP

Full

7/25/2016

Update {1/22/15): Postponed by RB until
fate 2017 Removed per Technical Directive
4 andreinstated per Technical Directive 5a
{10/22/15). In progress. Have started
gathering data for RPA and have ROWD (a5
of 3/31/2016).

T0-38

CAD048194

Major

R3-2010-0043

SANTA CRUZ, CITY OF

SANTA CRUZ WWTP

Full

10/15/2015

7/25/2016

RB3 hasindicated that there are at least
three other permits {Moss Landing Power
Plant, Paso Robles WWIP. and Carpineria
that are higher priority): The due date for
this permit will be pushed back upon
requestof the Regional Board: Asof
3/31/2016, have started draft of permit.
Have requested missing data twice from
Dischatger, working with RBtoget the
data.

TO-38

CAD04BEB2

Minor

R3-2010-0008

RMC PACIFIC MATERIALS INC ([CEMEX)

RMC LONESTAR SANTA CRUZ CEMENT

Full

Update {1/22/15): Permit to be rescinded,
facility shut down: RB hasindicated that
this wilkbe remioved from TO38. Rempved
per Technical Directive 4

TO38

CAQ048941

Minor

R3-2011-0007

HERITAGE RANCH CSD

HERITAGE RANCH WWTP

Full

6/26/2015

PG

Due date for this permit has not yet been
finalized for this permit. Expected due date
isinJuly 2016. As of 3/31/2016, RB working
with us to get data. Have started drafting
permit.

TO-01

CAQ005274

Minor

R3-2010-0025

GRANITE ROCKCOMPANY, INC.

GRANITE ROCK ARTHUR WILSON QUARRY

Full

9/1/2015

12/1/2015

PG

Permit in progress. Incorrect effluent data
in CIWQS, awaiting actual discharge data.
ROWD incomplete, request for information
pending with Discharger. Discharger also
states that they will be requesting dilution.

TO-01

CAQ047364

Major

R3-2011-0003

CARPINTERIA SD

CARPINTERIA SD WWTP

Full

5/15/2016

PG

Due date for this permit has not yet been
finalized. Expected due date is in May
2016.

In progress.

TO-01

CAQ006254

Major

R3-2000-0041

DUKE ENERGY MOSS LANDING LLC

MOSS LANDING POWER PLANT - NPDES

Full

9/23/2016

PG

Finalized due date has not yet be
established for this permit, but RB3 has
indicated that this is the top priority permit
for TO 01. Expected due date will be in
January 2016.

As of 3/31/2016, permit in progress.

TO-01

CAQ047953

Major

R3-2011-0002

EL PASO DE ROBLES, CITY OF

PASO ROBLES WWTP

Full

9/23/2016

PG

Due date for this permit has not yet been
finalized. RB3 has indicated that thisis the
second priority for them (after Moss
Landing Power Plant). Expected due date is
inlate February 2016.

As of 3/31/2016, permit in progress. RB
working with us, received ROWD on
3/30/2016.

TO-01

CAQD48267

Minor

R3-2011-0008

CA STATE PARKS

BIG BASIN REDWOODS SP WWTP

Full

9/1/2016

10/25/2016

PG

As of 3/31/2016, have started drafting
permit. RB working with us to get data and
materials.

TO-01

CAQDBA068

Minor

R4-2009-0103

LINCOEN AVENUE WATER CO.

SOUTH COULTER WATER TREATMENT

Full

11/24/2014

PG

Delivery date moved up from original date,
then pushed backto 12/1/2014 to
dnforeseen RPA data. Delivered Draft
Tentative Order and Package Materials
12/3/2014.

T0-38

CAO0DD442

Minor

R4-2009-0126

BP WEST COAST PRODUCTS LLC

LONG BEACH MARINE TERMINAL 2

Full

12/16/2014

PG

in:Progress. Draft order delivered
12/16/14. Package Materials Delivered
12/26/14.

TO:38

£ADOG4B1T

Major

PHILLIPS 66

LOSANGELES REFINERY.

Full

3/10/2016

1/6/2015

PG

Added per Technical Directive 5 (10/19/15).
Facilityreplaces Westfield Building facility:
Delivery delayed awaiting site visit tobe
condicted by Regional Water Board.
Delivered Pre-Draft Tentative Orderon
03/01/2016.

T0-38

£ADOD368Y

Major

R4-2009-0125

EXXONMOBIL Ol CORPORATION

SOUTHWESTERN TERMINAL AREA |

Full

1/9/2015

Tt

Delivered Draft Tentative Order and
Package Materials on 2/6/15.

T0-38

CAO0D1171

Minor

R4-2009-0112

LONG BEACH GENERATION LLC

LONG BEACH GENERATION STATION

Full

1/15/2015

PG

Delivered RPA on 12/10/14. Dratt
Tentative Order Delivered on 1/15/15.
Delivered Package Materials on 2/9/15.

TO:38

CADO56464

Major

R4-2010-0087-R

OWENS-BROCKWAY GLASS CONTAINER

GLASS CONTAINER DIV, VERNON

Full

1/30/2015

Tt

Delivery Date postponed due to Bischarger
changing the ROWD: Delivered Draft TO on
4/1/15.

TO38

CACDOD36L

Major

R4-2003-0101

LOSANGELES CITY-OF

HARBOR GENERATING STATION

Full

3/9/2015

PG

Delaved due tofurther evaluationof
dilution and 30 1) variance. (Anticipated
delivery date of 4/17/2015 was
reschediled: Directed by Board staff to
deliver on receipt of direction regarding
variance/chloring fimits.)

Draft permit delivered 6/5/2015

T0-38

CAO059846

Minor

R4-2010-0019

CONOCOPHILLIPS COMPANY

LOS ANGELES LUB. PLANT.

Full

3/30/2015

PG

Delivered Draft Tentative Order 3/3/15.
Delivered Package Materials oni3/6/15:

TO:38

CADO59188

Major

R4-2010-0089-A01

CALIF DEPT OF WATER RESOURCES

WILLIAM E. WARNE POWER PLANT

Full

4/13/2015

PG

Delay while waiting for final approvalof
dilution study: Final approval received
10/26/15. Delivery delayed pending
decisions on perm/t issues from Regional
Water Board: Delivered Draft Order on
1/8/16. Delivered Package Materials on
1/16/16.

TO-38

CAO0B4165

Minor

R4-2010-0018

VOPAKTERMINAL LONG BEACH INC

VOPAK TERMINAL LONG BEACH INC

Full

1/20/2015

PG

Delayed past original delivery date to
await Discharger providing informatine on
new discharge component:: Draft Tentative
Order and Package Materials Delivered on
5/9/2015.

TO:38
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CA0053091

Minoy

R4-2010-0180

AMBASSADOR TOWERS

STERLING AMBASSADOR TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delivered Draft Tentative Orderon 6/4/15.
Delivered package materials on 7/5/2015.

TO-38

CAQDO3778

Major

R4-2010-0179

TESORQ REFINING AND-MARKETING COMPANY. L1 C

TESORO LOS ANGELES REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delayto await receipt of production
information from Discharger. Production
Information due 9/25/15. Not received as
of 03/01/2016.

T0-38

CA00BA297

Minoy

R4-2010-:0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

/172015

PG

Delivered RPA on 7/9/15. Delivered Draft
Tentative Order 8/19/15. Delivered
Package Materials 8/20/15. Delayed to
wait for QC datafromithe Discharger.

TO-38

CAQDS7746

Minor

R4-2009-0097

METROPOLITAN STEVEDORE €O

METROPOLITANSTEVEDORE O,

Full

Remuoved per Technical Divective 2

T0-38

£ADOGA599

Minor

R4-2009-0096

TELAIRINTERNATIONAL, INC.

TELAIR- NEWBURY PARK

Full

Remover per Techunical Directive 2

10-38

CAODS6928

Minor

R4-2009-0104

NORWALKANDUSTRIES CO.

ECOLOGY AUTO WRECKING

Full

Remuoved per Technical Divective 2

T0-38

R

£ADO59561

Minor

R4-2009-0102

BPWEST COAST PRODUCTSLLC

EASEHYNES FACILITY

Full

PG

Removed per Technical Directive 2

10-38

CAQDS3287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS 1P

WESTHELD BUHLDING

Full

9/1/2015

PG

Delay anticipated to await information on
Discharger as to future construction:
Contractor support was suspended/facility
no longer requires permit:

T0-38

CAQD60577

Minor

R4-2010-0197

COVINA IRRIGATING CO

TREATMENT PLANT #1

Full

2/1/2016

PG

Delivered Draft Tentative Order 2/1/16.
Delivered Package Mats on 02/17/2016.

TO-01

CAQDO3352

Major

R4-2011-0029

SIX FLAGSTHEME PARKS, INC.

SIX FLAGS MAGIC MOUNTAIN, VALENCIA

Full

2/1/2016

PG

Delivery delayed awaiting missing
monitoring report. Delivered Draft TO on
3/21/2016. Delivered Package Materials on
3/31/2016.

TO-01

CAQ058343

Minor

R4-2011-0037

BP WEST COAST PRODUCTSLLC

TESORO HATHAWAY STORAGE AND RACK

Full

2/1/2016

PG

Delivery delayed pending determination of
applicability of new trash regulations.
Delivered Draft T.0. 2/17/16. Delivered
Package Materials on 02/29/2016.

TO-01

CAQ0D53392

Minor

R4-2011-0051

ROYAL CATERING COMPANY

ROYAL CATERING, EL MONTE

Full

2/1/2016

PG

in Progress. Delivery delayed pending
determination of applicability of new trash
regulations. Delivered Draft TO on 2/18/16.
Delivered Package Materials on 02/28/16.

TO-01

CAQD56065

Minor

R4-2011-0050

PARAMOUNT PETROLEUM CORP

PARAMOUNT PETROLEUM REFINERY

Full

2/1/2016

PG

in Progress. Delivery delayed pending
determination of applicability of new trash
regulation and discussion of other issues
with Regional Water Board staff. Delivered
Draft Tentative Order on 03/07/2016.

TO-01

CAQDO3557

Minor

R4-2011-0097

EQUILON ENTERPRISES, LLC

MORMON ISLAND MARINE TERMINAL

Full

3/27/2016

PG

Stopped work on. Facility requested
termination of permit. Removed via TD#3.

TO-01

CAQ056863

Minor

R4-2011-0100

KINDER MORGAN LIQUIDS TERMINAL

CARSON TERMINAL

Full

3/27/2016

PG

Delivered Draft Tentative Order on
3/28/16. Delivered Package Materials on
4/1/16.

TO-01

CAQD63509

Minor

R4-2011-0095

SANTA FE PACIFIC PIPELINE, LP

NORWALK PUMP STATION

Full

3/27/2016

PG

Regional Water Board staff agreed to delay
in delivery in order to address revisions to a
previously delivered Draft permit.
Delivered Draft Tentative Order on
3/30/16. Delivered Package Materials on
3/31/16.

TO-01

CAQ059293

Minor

R4-2011-0152

CHEVRON USA INC

CHEVRON VAN NUYSTERMINAL

Full

PG

Added via TD#3. Schedule to be discussed
with RWB the week of 4/4-4/8.

TO-01

CAQ0002020

Minor

R4-2011-0190

TESORO REFINING & MARKETING

TESORO SULFUR RECOVERY PLANT

Full

Consultant

Added via TD#3. Schedule to be discussed
with RWB week of 4/4-4/8/16.

TO-01

CAQ061191

Minor

R4-2011-0165

SOUTHERN CALIFORNIA EDISON

PEBBLY BEACH DESAL PLANT

Full

PG

Added via TD#3. Schedule to be discussed
with Regional Water Board the week of 4/4
4/8/16.

TO-01

58

CA008D357

Minor

R5-2008-0090

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINEY DIVISION

Full

6/1/2015

11/17/2014

PG

In‘progress. Draft Ordertobe delivered
within 3weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/2/14; Preliminary Draft delivered
3/4715. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comments on Preliminary Deaft g
Tentative Order was not required.

TO38

5R

CA0084140

Minor

R5-2008-0120

STIMPEL-WIEBELHALS ASSOCIATES, INC

SWA AT MOUNTAIN GATE QUARRY.

Full

PG

To be rescinded: RB to request support for
another facility. Removed per Technical
Birective 1.

TO:38

5R

CACDO4391

Minor

R5:2009-0015

COLLINS PINE COMPANY.

CHESTER SAWNMILL

Full

6/4/2015

11/17/2014

PG

ireprogress. Draft Order tobe delivered
within 3:weeks of receiving final
Charter/lssue Paper direction. RPA and
Initial Charter/issue Paper delivered
12/5/14. Boaidrequested that remaining
support be transferred to another facility
Remaining support halted per Technical
Directive 4.

T0-38

5R

£ADOB1O57

Minor

R5:2009-0044

WHEELABRATOR SHASTA ENERGY CO

WHEELABRATOR SHASTA ENERGY €O

Full

5/4/2015

11/17/2014

PG

In‘progress. Draft Ordertobe delivered
within 3weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/issue Paper delivered
12/7/14. Preliminary Draft deliverad
3/13/15. Due to minor nature of comments
on:Preliminary Draft, a Tentative Order
was notreguired.

T0-38

58

CA0003981

Minor

R5-2007-0145

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES, BURNEY DIV

Full

2/1/2015

10/6/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/issie Paper
direction. initial Charter/issue Paper
delivered 10/3/14. Preliniinary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft 3
Tentative Order was not reguired.

TO38

5R

CACDO4995

Major

R5:2010-0080

CORNING, CITY.OF

CORNING WAWTP

6/1/2016

9/30/2015

11/6/2015

PG

RPA suppoit only. Added per Technical
Ditective 4.1n progress. RPA and initial
Charter/Issue Paper delivered 11/6/15.

T0-38

5R

CAQD81400

Minor

R5-2010-0034

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES SHASTA LAKE DIVISION

Full

6/23/2016

12/11/2015

12/25/2015

1/25/2016

PG

RPA and initial Charter/Issue Paper
delivered 12/3/15. Revised RPA and
Charter/Issue Paper delivered 12/31/15.
Preliminary Draft delivered 1/21/16. Due to
minor nature of comments, Tentative
Order was not required.

TO-01

Page3of5

ED_006495_00001458-00003



5R

CAQD78981

Major

R5-2010-0032

QUINCY CSD

QUINCY WWTP & COLLECTION SYSTEM

Full

6/23/2016

11/6/2015

12/25/2015

PG

in progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/issue Paper delivered
12/22/15. Preliminary Draft delivered
3/28/16.

TO-01

5R

CAQ004821

Major

R5-2011-0036

PACTIV CORP

Pactiv Molded Pulp Mill

Full

12/1/2016

6/10/2016

PG

Added via TD #3. Preliminary Draft tobe
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction.

TO-01

55

CADOBISER

Major

R5:2009-0095

MANTECACITY - OF

MANTECA STP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 18/24/14. Tentative Order
delivered 12/5/14

T0-38

55

CAQD78948

Major

R5:2010-0002

TURLOCK CITY-OF

TURLOCKWAWITP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

T0-38

58

CACO79111

Major

R$-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER CONTROL SY

Full

3/1/2015

12/1/2014

PG

In-progress: RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of commentson Preliminary Draft; a3
Tentative Order was not reguired.

TO-38

55

Major

New

Cities of Modesto and Turlock

North Valley RegionalRecycled Water Program

Full

2/1/2016

10/16/2015

PG

Added per Technical Directive 4. 1n
progress: Preliminary Draft delivered
10/28/15. Tentative Order materials
delivered 11/13/15. Due to minor nature of
comiments on Preliminary Draft, o tentative
Order was not reguired.

TO-38

55

CAD081621

Minor

R5:2009-0034

DONNER SUMMIT PUBLIC UTILITY

DONNER SUMMIT WWTE

Full

6/1/2015

11/17/2014

PG

Inprogress: Dratt Orderto be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
initial Charter/Issue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft; a Tentative Order
wasnot required:

TO-38

55

CAQD79808

Major

R5-2009-0067

GRASS VALLEY CITY-OF

GRASSVALLEY-STR

Full

10/1/2015

PG

In progress. RPA and initial Charter/issus
Paper deliverad 4/23/15. Preliminary Draft
delivered 8/17/15. Tentative Order
delivered 10/6/15.

T0-38

55

CAO084697

Minor

R5-2010-0005

UNITED AUBURN INDIAN COMMUNITY.

THUNDER VALLEY CASINO

Full

6/1/2015

11/17/2014

PG

Inprogress: Dratt Orderto be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
Initial Charter/issue Paper delivered
11/6/14; Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

TO:38

55

CADO93771

Major

R5:2010-0081

RIO VISTA CITY, NORTHWEST WWTP

NORTHWEST WASTEWATER TREATMENT FACILITY.

Full

8/1/2015

PG

In progress. RPA and Charter/Issue Paper
delivered 3/19/15. Preliminary draft
deliverad 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
nature of commentson Preliminary Draft; a
Tentative Order was not reguired.

TO-38

55

CAQ077682

Major

R5-2010-0114

SACRAMENTO REGIONAL COUNTY SD

SACRAMENTO REGIONAL WWTP

Full

2/18/2016

11/6/2015

11/20/2015

PG

in progress. RPA completed by RB staff.
Preliminary Draft delivered 11/23/15.
Tentative Cover Letter and NOPH delivered
1/29/16.

TO-01

55

CAQ084255

Minor

R5-2011-0055

LINCOLN CENTER ENV REM TRUST

LINCOLN VILLAGE CENTER GWT SYSTEM

Full

2/18/2016

11/5/2015

11/30/2015

PG

in progress. RPA completed by RB staff.
Preliminary Draft delivered 12/3/15.
Tentative Order delivered 12/29/15.

TO-01

55

CAQ077844

Minor

R5-2009-0093

PORTOLA, CITY OF

PORTOLA WWTP

Full

PG

Removed per 3/23/16 Technical Directive
3.

TO-01

55

CAG995002

General

R5-2013-0073

LIMITED THRT FM CLNUP SITES

Full

4/21/2016

10/23/2015

PG

in progress. RPA unnecessary for General
Crder. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/lIssue Paper direction. Preliminary
Draft delivered 2/10/16.

TO-01

55

CAQ085146

Minor

R5-2011-0053

BEAR VALLEY WATER DISTRICT

BEAR VALLEY WWTP

Full

6/23/2016

12/11/2015

PG

RPA unnecessary because no discharges
during permit term. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction.

TO-01

55

General

New General Permit

POTW End of Pipe General Permit

POTW End of Pipe General Permit

Full

4/21/2016

11/4/2015

PG

in progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction.

TO-01

55

CAQ081574

Minor

R5-2011-0086

River Highlands CSD/Yuba County

Hammonton Gold Village WWTP

Full

12/1/2016

6/10/2016

PG

Preliminary Draft to be delivered within 3
weeks of receiving final Charter/lIssue Paper
direction.

TO-01

6T

CAG9I16001

General

RET-2010.0024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

PG

In progress; kick-off meeting held 4/3/15.
Preliminary draft delivered 9/5/12,
Tentative draft delivered 11/2/15.

T0-38

eV

CAQ102814

Minor

R6V-2011-0081

CA DEPT OF FISH & GAME

MOJAVE RIVER FISH HATCH NPDES

Full

11/9/2016

11/16/2015

3/4/2016

5/13/2016

PG

In progress. Draft permit to be delivered
within 1 month of receiving ROWD (due
4/15/16). RPA delayed while awaiting
missing data from Discharger. RPA
delivered 4/1/16.

TO-01

CAG917001

General

R7-2009-0400

TREATED GROUNDWATER FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

Inprogress. Delivered draft permit on
7/16/15.

TO-38

CA0104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTR

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/18/15;
delivered final draft 5/26/15

TO38

CAO104477

Major

R7-2010-0019

VALLEY 5D

VALLEY 5D WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/9/15;
delivered final draft 3/20/15

TO38

CA0104493

Major

R7-2010-0021

COACHELLASD

COACHELLA SD'WWTR

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/2/15;
delivered final draft 4/15/15

TO38

CAD105015

Major

R7-2010-0018

CALIPATRIA, CITYOF

CALIPATRIA WWTPR

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress: delivered initial draft 4/17/15;
delivered final draft 5/12/15

TO38

CA7000004

Minor

R7-2010-0023

IMPERIALID

IMPERIAL 1D GRASS CARP HATCHERY

Full

11/10/2015

12/14/2015

1/4/2016

PG

Board staff have tentatively proposed the
March Board meeting for adoption.

RPA delivered 12/14/2015.

Draft Permit delivered 12/29/2015.
Site visit conducted on 1/6/2016.
Site visit memorandum delivered on
2/26/16.

TO-01
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CAQ104906

Minor

R7-2011-0021

US NAVY

US NAVY NAVAL AIR FACILITY WWTP

Full

1/4/2016

1/25/2016

PG

Board staff have tentativliey proposed to
bring the permit to the March Board
meeting.

Kick-off call conducted 12/8/15.

RPA delivered 12/26/15.

Site visit 1/6/2016

Draft permit and package materials
delivered 1/25/16.

Site visit memorandum delivered 2/26/16.

TO-01

CAQ104361

Minor

R7-2011-0020

HOLTVILLE CITY

HOLTVILLE CITY WWTP

Full

2/8/2016

3/14/2016

PG

Site visit conducted on 1/5/2016.
Board staff have tentatively proposed
bringing the permit to the May Board
meeting.

RPA deleviered on 2/8/16.

Site visit memorandum delivered on
2/26/16.

Draft preliminary permit delivered on
3/15/16.

TO-01

CAQ104370

Major

R7-2011-0019

HEBER PUD

HEBER PUD WWTP

Full

3/21/2016

4/22/2016

PG

Site visit conducted on 1/5/2016.

Adoption tentatively scheduled for the June
Board meeting.

Board staff requested that PG deliver the
draft permit early on 4/15/16, and PG has
agreed to this request.

Site visit memorandum delivered on
2/26/16.
RPA was delivered on 3/21/16.

TO-01

CAQ105066

Minor

R7-2005-0078

imperial Valley Resource Recovery

Full

PG

Removed from TOOQ1, as per Technical
Directive No. 3.

TO-01

CA0108944

Major

R9-2003-0394

ESCONDIDO, CITY OF

HARRE DISCH TO ESCONDIDO CREEK

Full

5/1/2015

10/14/2014

11/17/2014

PG

Kickoff call on 10/14/14. In progress, Draft
permit and draft TSO delivered on 11/17/14
and 11/20/14, respectively.

TO:38

CAD1D8D73 & CAD10818T

Major

R9-2005-0005 & R9-2005:0006

SOUTHERN CALIFORNIAEDISON

SONGSUNIT 2 & SONGSUNIT 3

Full

9/1/2015

2/9/2015

3/15/2015

PG

Inaccordance with Technical Directive 4,
permit support moved to TO38, belng
rediiced to SONGS Unit 2only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided: Regional Water Boardis
aware of delay in recieving data: Permitis
in process. Permit delivered 4/22/15.

T0-38

£AD107409

Major

R9:-2009-0001

CITY- OF SAN-DIEGD

POINT LOMA WWTP & OCEAN OUTFALL

Full

3/10/2016

7/16/2015

11/19/2015

PG

Appication review in progress: Due dates
have not vet been defined: Schedule tobe
finalized during kickoff call onuly 16, 2015;
Due date established for 11/3/15. Due date
revised to 11/19/15 to be consistent with
RB.

Draft delivered on 11/19/15. Response to
RB commentson 12/31/15.

T0-38

CAG679001

General

R9-2010-0003

HYDROSTATICTEST WATERS RBO9

Full

PG

Removed per Technical Birective 1

TO-38

New

CITY OF SAN DIEGO

NORTH CITY WRP

Full

8/10/2016

2/8/2016

PG

Due dates revised by RB on 12/21/2015.

In progress. Delivered on 2/9/16.

TO-01

CA0109134

Major

R9-2009-0099

GENERAL DYNAMICS NATIONAL STEEL & SHIPBUILDING

NATIONAL STEEL & SHIPBUILDING CO {NASSCO)

Full

2/8/2016

4/4/2016

PG

Permit delivered on 3/11/2016.

TO-01

CAQ108952

Minor

R9-2010-0012

SWEETWATER AUTHORITY

SWEETWATER AUTHORITY GROUNDWATER DEMIN

Full

3/14/2016

5/9/2016

PG

Due dates to be revised by RB.

T0-01

CAQ107999

Major

R9-2010-0087

SAN ELIJO JOINT POWERS AUTH

SAN ELIO WATER RECLAMATION AUTHORITY

Full

5/9/2016

7/4/2016

PG

Due dates to be revised by RB.

TO-01

CAQ107981

Major

R9-2010-0086

ESCONDIDO, CITY OF

HARRF DISCH TO SAN ELIJO OCEAN QUTFALL

Full

6/6/2016

7/21/2016

PG

Due dates to be revised by RB.

T0-01

wClw|lw|lw|w

CAQ107433

Major

R9-2011-0016

OCEANSIDE, CITY OF

SAN LUIS REY WRF

Full

7/4/2016

8/18/2016

PG

Due dates to be revised by RB.

TO-01

CAQ109223

Major

POSEIDON RESOURCES CORPORATION

CARLSBAD DESALINATION PLANT

Full

3/11/2015

PG

Added per Technical Directive 2. In
progress.

TO-01
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